

Year	Month	Activity	Start Date	End Date	Duration	Category	Notes	Dependencies
2023	12	Project Kick-off	2023-12-01	2023-12-01	1d	Project Management		
		Phase 1: Planning	2023-12-01	2023-12-31	31d	Project Management		
2024	01	Phase 2: Execution	2024-01-01	2024-01-31	31d	Project Management		
		Phase 3: Monitoring & Control	2024-01-01	2024-01-31	31d	Project Management		
2024	02	Phase 4: Closing	2024-02-01	2024-02-28	28d	Project Management		
		Final Review	2024-02-01	2024-02-28	28d	Project Management		
2024	03	Phase 5: Evaluation	2024-03-01	2024-03-31	31d	Project Management		
		Post-project Review	2024-03-01	2024-03-31	31d	Project Management		
2024	04	Phase 6: Reporting	2024-04-01	2024-04-30	30d	Project Management		
		Final Report	2024-04-01	2024-04-30	30d	Project Management		
2024	05	Phase 7: Archiving	2024-05-01	2024-05-31	31d	Project Management		
		Project Closure	2024-05-01	2024-05-31	31d	Project Management		
2024	06	Phase 8: Handover	2024-06-01	2024-06-30	30d	Project Management		
		Project Completion	2024-06-01	2024-06-30	30d	Project Management		
2024	07	Phase 9: Review	2024-07-01	2024-07-31	31d	Project Management		
		Final Assessment	2024-07-01	2024-07-31	31d	Project Management		
2024	08	Phase 10: Reporting	2024-08-01	2024-08-31	31d	Project Management		
		Final Report	2024-08-01	2024-08-31	31d	Project Management		
2024	09	Phase 11: Archiving	2024-09-01	2024-09-30	30d	Project Management		
		Project Closure	2024-09-01	2024-09-30	30d	Project Management		
2024	10	Phase 12: Handover	2024-10-01	2024-10-31	31d	Project Management		
		Project Completion	2024-10-01	2024-10-31	31d	Project Management		
2024	11	Phase 13: Review	2024-11-01	2024-11-30	30d	Project Management		
		Final Assessment	2024-11-01	2024-11-30	30d	Project Management		
2024	12	Phase 14: Reporting	2024-12-01	2024-12-31	31d	Project Management		
		Final Report	2024-12-01	2024-12-31	31d	Project Management		